Nebraska Department of Roads Date: 05.13.2016 Nebraska Department of Roads Date: 05.13.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 1018 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1018 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.16.2015 Est Number: 0008 Pay Period End Date:  12.16.2015
Contract Location: Total to Date  Prev to Date This Estimate
DWIGHT - N-79 Estimate Type: FINL Current Contract Amt Total Earnings  $1,310,142.83  $1,310,142.83 $.00
$1,435,483.10 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,310,142.83  $1,310,142.83 $.00
ontractor: Date Lot 12.16.2014 $1.379.533.52 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 18- Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gi-iz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
PO BOX 80268 : 91% Net Earnings  $1,310,142.83 $1,310,142.83 $.00
Date Notice for Work to ]
Begin: 09.08.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - I958. 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.08.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.06.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj . . .
Surety Co: " Adl. i 00 i 00 : 00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUTLER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SAUNDERS Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13018 000 STP-66-6(105) 066 50.94 60.92 BITUMINOUS
Payment  $1,310,142.83 $1,310,142.83 $.00
Project Manager District Engineer
Branch, Craig 01.12.2016 Mueting, Curt 01.13.2016
Construction Engineer Materials Engineer
Hitzeman, Bill 02.11.2016 Hall, David 02.11.2016
Controller Controller
Wurster, Susan 05.12.2016 Waurster, Susan 05.12.2016
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Contract ID: 1018 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1018 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.16.2015 Est Number: 0008 Pay Period End Date:  12.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 12,000.00 1.000 12,000.00
0001 0001 0001.08 0.50 7,875.000 3,937.50 MOBILIZATION LS 1.000 12,000.00
BARRICADE, TYPE II BDAY 7,875.000 3,937.50 1.000 12,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 7521.24 20.00 72.000 1,440.00
0002 0002 0001.10 200 276.000 552.00 24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,440.00
BARRICADE, TYPE I BDAY 276.000 552.00 50.000 1,000.00
250.000 500.00 0.000 0.00
0.000 0.00 o011 0011 7530.44 1,250.00 2.000 2,500.00
0003 0003 0001.75 1.00 490.000 490.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,500.00
TEMPORARY SIGN DAY EACH 490.000 490.00 PAVEMENT MARKING 1.000 1,250.00
153.000 153.00 0.000 0.00
0.000 0.00 0012 0012 8022.20 1.60 18,740.000 29,984.00
0004 0004 0001.90 0.50 5,796.000 2,898.00 HYDRATED LIME/WARM MIX ASPHALT EACH 18,740.000 29,984.00
SIGN DAY EACH 5,796.000 2,898.00 19,560.570 31,296.92
3,900.000 1,950.00 0.000 0.00
0.000 0.00 0013 0013 9005.75 29.75 18,490.000 550,077.50
0005 0005 0002.55 7.00 1,038.000 7,266.00 ASPHALTIC CONCRETE, TYPE SPR TON 18,490.000 550,077.50
OVERLAY BROKEN LINES STA 1,038.000 7,266.00 19,560.570 581,926.97
1,014.740 7,103.18 0.000 0.00
0.000 0.00 0014 0014 9009.00 3.45 7,370.000 25,426.50
0006 0006 0002.60 7.00 2,076.000 14,532.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 7,370.000 25,426.50
OVERLAY SOLID LINES STA 2,076.000 1453200 DPRIVEWAYS AND INTERSECTIONS 5,997.768 20,692.30
1,040.230 7,281.61 0.000 0.00
0.000 0.00 0015 0015 9010.50 43.50 250.000 10,875.00
0007 0007 0003.10 300.00 70.000 21,000.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 10,875.00
FLAGGING DAY 70.000 21,00000 ©°°R 0.000 0.00
46.000 13,800.00 0.000 0.00
0.000 0.00 0016 0016 9021.13 656.00 637.160 417,976.96
0008 0008 0003.20 400.00 35.000 14,000.00 PERFORMANCE GRADED BINDER (64-34) TON 637.160 417,976.96
FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 14,000.00 492.521 323,093.77
22.000 8,800.00 0.000 0.00
0.000 0.00 0017 0017 9053.00 1.30 25,480.000 33,124.00
TACK COAT GAL 25,480.000 33,124.00
15,575.000 20,247.50
0.000 0.00
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Contract ID: 1018 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1018 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.16.2015 Est Number: 0008 Pay Period End Date:  12.16.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.01 70.00 50.000 3,500.00 4000 4000 0020.00 2.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,500.00 TRAINING HOUR 2,000.000 4,000.00
0.000 0.00 Contractor Specific OJT 129.250 258.50
0.000 0.00 0.000 0.00
0019 0019 9110.02 80.00 50.000 4,000.00 4001 4001 9300.56 2.1049 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00 SUPERPAVE QUALITY INCENTIVE TON 19,560.570 41,173.04
OPERATED 5.000 400.00 19,560.570 41,173.04
0.000 0.00 0.000 0.00
0020 0020 9110.03 70.00 50.000 3,500.00 4002 4002 9300.60 0.29 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,500.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 17,463.762 5,064.49
0.000 0.00 CONCRETE 17,463.762 5,064.49
0.000 0.00 0.000 0.00
0021 0021 9110.07 55.00 50.000 2,750.00 4003 4003 9300.77 6.29 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,750.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 908.116 5,712.05
0.000 0.00 GRADED BINDER 908.116 5,712.05
0.000 0.00 0.000 0.00
0022 0022 9179.23 230.00 520.922 119,812.06 GROUP 9 BITUMINOUS Contracted 1,379,533.52
COLD MILLING, CLASS 3 STA 520.922 119,812.06 Current 1435 483.10
521.817 120,017.91 In place 1,310,142.83
0.000 0.00 This Estimate 0.00
0023 0023 9179.35 8.20 7,370.000 60,434.00 Totals for contract Contracted 1,379,533.52
COLD MILLING, CLASS 5 53 7,370.000 60,434.00 Current 1,435,483.10
5,997.768 49,181.69 In place 1,310,142.83
0.000 0.00 This Estimate 0.00
0024 0024 9300.38 1.00 31,858.000 31,858.00
RAP INCENTIVE PAYMENT EACH 31,858.000 31,858.00
51,639.900 51,639.90
0.000 0.00
0025 0025 9300.52 4,600.00 1.000 4,600.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,600.00
/D 1.000 4,600.00
0.000 0.00
0026 0026 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 1.000 1,000.00
0.000 0.00







